

## **OGP Timeline 2015-2018**

This calendar outlines the two-year cycle for OGP participating countries that deliver new National Action Plans (NAPs) in even years. During the action plan cycle, governments will draft their NAP jointly with civil society. They will continuously implement their commitments and produce a Self-Assessment report once a year. The Independent Reporting Mechanism (IRM) will also produce two reports during the cycle to monitor results achieved and make recommendations for improvements. Exact timelines may vary slightly. For more information, consult the full OGP Calendar Guidance Note.





2015		2016	2017		2018	
AUG JUL JUN APR APR FEB	APR FEB PROOF	NOV OCT SEP AUG JUL JUN	AUG JUL JUN MAY APR MAR FEB	FEB JAN DEC NOV SEP	NOV OCT SEP AUG JUL APR	JAN
DUE DATES	Sep 30, Jan, 2016 2015	Jun 30, Sep 30, 2016		• Sep 30, 2017	2018 • Jun 30, 2018	
IMPLEMENT NAP 2 July 1, 2014 - June 30, 2016						
GOVERNMENT DEVELOPS NAP 2 MIDTERM SELF- ASSESSMENT REPORT						
IRM PUBLISHES NAP 2 PROGRESS REPORT						
GOVERNMENT SOCIETY CO-CRE						
5		July 1, 2016 - June				
GOVERNMENT DEVELOPS NAP 2 END OF TERM SELF-ASSESSMENT REPORT						
	IRM PUBLISH PROGRESS					
<b>Lea</b>			NT DEVELOPS NAP 3 SSESSMENT REPORT			
			IRM PUBLISHES NAP 3 PROGRESS REPORT			
Even Even	GOVERNMENT AND CIVIL SOCIETY CO-CREATE NAP 4					
LINK					IMPLEMENT NAP - July 1, 2018 - June 30, 2020	4